

G

GIRFT	Get it Right First Time
GP	<p>General Practitioner: General practitioners treat all common medical conditions and refer patients to hospitals and other medical services for urgent and specialist treatment. They focus on the health of the whole person combining physical, psychological and social aspects of care</p>
Gantt chart	<p>A graphical representation of activity against time. Variations may include information such as 'actual vs. planned', resource usage and dependencies Source: 7th Ed. of the APM Body of Knowledge Template and Guidance can be found here</p>
Gate	The point between phases where a go/no go decision can be made about the remainder of the work
Gated review	<p>A structured review of a project, programme, or portfolio as part of the formal assurance arrangements carried out at key decision points in the lifecycle to ensure that the decision to invest as per the agreed business case remains valid Source: 5th Ed. of MSP</p>
Governance	<p>The framework of authority and accountability that defines and controls the outputs, outcomes and benefits from projects, programmes and portfolios. The mechanism whereby the investing organisation exerts financial and technical control over the deployment of the work and the realisation of value Source: 7th Ed. of the APM Body of Knowledge</p>
Governance board	<p>A body that provides sponsorship to a project, programme or portfolio. The board will represent financial, provider and user interests. Members of a governance board oversee deployment and make decisions through the chosen life cycle. Alternatively called steering committee, steering group, project board, programme board etc Source: 7th Ed. of the APM Body of Knowledge</p>